

DOC	12	REV DATE	0102 R	BY	62
ORIG COMP	033	OPI	56	1	62
ORIG CLASS	5	PAGES	1	REV CLASS	2
JUST	22	NEXT REV	20A	AUTH	HR 78-2

SECRET**CONFIDENTIAL**

TO: Inspection Branch/PD/OL

DATE: 9 February 1961CONTRACT NO.: 051-1045-9
T.O. 36-1340-0

FROM: Chief, Engineering Staff, OC

REPORT NO.: FINAL - 3
(If final, so state)Contractor [REDACTED]Address [REDACTED]Commodity/Service AN/A-42 Antenna Classification SECRETNo. of Prototypes 23 each Contract Completion Date: November 1960The Contractor is on schedule x Yes NoThe Contractor will remain with his allocated funds x Yes NoAn extension of time will be necessary Yes x NoAll phases of the technical progress are satisfactory Yes x No

The overall performance of this contractor is: ☐ Satisfactory
☒ Subject to Improvement
☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments The contractor has delivered all 23 Antennas as required under this task. The workmanship exhibited in the construction/fabrication of the antenna is of poor quality. In order to expedite shipment of the antennas to the field, the R&D Lab will perform the necessary repair of the antennas. On 13 January 1961 the contractor was advised of the

Recommended Action Terminate this contract.
Agency's dissatisfaction of the poor workmanship.

Date of Visit to Contractor's Plant NAInspected by: [REDACTED]Division: OC-R/R&D-EPExtension: [REDACTED]**CONFIDENTIAL**
SECRET